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A significant project 

milestone was 
reached in June with 
the start of steel 
erection. On June 13, 
the first pieces of 
steel were erected 
on the east side of 
the  building (grid 
line B). This follows 
the sequence of the 
concrete 
construction which 
has progressed  from 
east to west across 
the site. The crane 
being used for the 
steel construction

Contacts:
General Contractor Yates Construction George Yates Phone: 228‐348‐0608 gyates@wgyates.com
Construction Manager APSI CM Jack Solari Phone: 214-683-7987 jack.solari@apsicm.com

SUMMER HEAT AND HUMIDITY: According to climate data, the average daily high temperature in both 
July and August in Mobile is 91°F. These are also the two wettest months averaging 7+ inches of rainfall 
each. The contractor, Yates, is familiar with working in these conditions and is taking appropriate steps, 
both in terms of training and monitoring, to minimize heat effects on the workers. 

NEXT DESIGN SUBMISSION: The design team is currently working on creation of the 90% Pre-Final 
Construction Documents. Submission of the package is planned for July 25, 2016. This will be followed by 
the government review period that will extend into August.

STEEL STARTS - STEEL BEGINS AS CONCRETE CONTINUES

June 2016

First pieces of steel set on June 13, 2016

was brought on site 
and assembled in the 
first week of June. 
While the steel is 
just beginning, the 
concrete pile caps 
and grade beam 
construction is 
winding down and 
should complete in 
July. Both of these 
events are “on 
schedule”. Erecting 
the steel is expected 
to take about 5 
months with topping 
out occurring before 
Thanksgiving Day. 


